From: Sanchez, Carlos

To: Meyer, John; Miller, Garyg
Subject: RE: Rough San Jacinto Schedule
Date: Friday, March 18, 2016 9:44:31 AM
Yes,

Many of the milestones will run concurrent and may be ready sooner than indicated in the schedule.
We will make up time every chance we get, but we do not want to over commit. CAS

From: Meyer, John

Sent: Friday, March 18, 2016 9:35 AM
To: Sanchez, Carlos; Miller, Garyg
Subject: RE: Rough San Jacinto Schedule

We will need to find a way to be ready to go with the PP as soon as respond to NRRB.

John C Meyer
Remedial Branch Chief
Superfund Division
214.665.6742

n . )

From: Sanchez, Carlos

Sent: Friday, March 18, 2016 8:49 AM

To: Miller, Garyg <Mliller.Gar epa.gov>
Cc: Meyer, John <Mevyer.John@epa.gov>
Subject: Rough San Jacinto Schedule

Gary,
Here is the rough San Jacinto Schedule, change/adjust as needed. We can discuss next week and

provide to Carl/Sam. CAS

Carlos A. Sanchez
Chief, Superfund AR/TX Section
214-665-8507

Sanchez.carlos@epa.gov
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